COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2019

ESTI MATE SUMVARY 12:33:54
CONTI D C20401 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20401- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI ME ALLOW 90 WORK DAYS
US 50 PASSI NG LANES EAST OF SALI DA PERCENT TIME:  54.44 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NHPP0503- 087
US 50 PASSI NG LANES EAST OF SALI DA
NAME OF ROAD:
PRQJECT COUNTI ES: FRENMONT
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 06/10/2019
P.O. BOX 566 DATE LET 03/ 21/ 2019 DATE WORK BEGAN 06/10/ 2019
DATE AWARDED 04/19/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4, 601, 781.00 PARTI Cl PATI NG $ 38, 000. 00 $ 0.00
AWARD PRQJECT AMI:  $ 4, 173,000.00 NON- PARTI CI PATI NG 1,628, 192. 82 652, 244. 68
PERCENT COMPLETE: 36. 21% TOTAL EARNI NGS 1, 666, 192. 82 652,244. 68
FUNDS AVAI LABLE: $ 2,935,588 18 STOCKPI LED MATERI ALS 0.00 -15,951. 32
GROSS EARNI NGS 1, 666, 192. 82 636, 293. 36
TOTAL CLAI M5 $ 0.00 RETAI NAGE -43,581.53 -18, 499. 97
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,622, 611. 29 617, 793. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,622, 611. 29 617, 793. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 617, 793. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20401

PCN: 20401- BI D

PRQIECT NHPP0503- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing

0010 202-00015 Renoval of Headwal

0015 202-00035 Renoval of Pipe

0020 202-00090 Renoval of Delineator

0025 202-00175 Renoval of Concrete

0030 202-00220 *Rermoval of Asphalt Mat

0035 202-00240 *Renoval of Asphalt Mt (Pl aning)

0040 202-00810 *Rermoval of Ground Sign

0045 202-01000 *Renmpval of Fence

0050 202-01035 *Rermoval of Gate

0055 202-01130 *Renoval of Guardrail Type 3

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
54, 000. 00000
4.000
EACH
300. 00000
769. 000
LF
70. 00000
35. 000
EACH
5. 00000
1. 000
LS
18, 000. 00000
10, 149. 000
sy
8. 00000
11, 923. 000
5%
5. 00000
17. 000
EACH
100. 00000
7, 286. 000
LF
1. 00000
7.000
EACH
200. 00000
565. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0.200
1. 000

3. 000
1. 000
4.000

329. 500
422.000
751. 500

14. 000
2.000
16. 000

1. 000
0. 000
1. 000

1, 888. 000
162. 000
2, 050. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

5, 604. 000
0. 000
5, 604. 000

5. 000
0. 000
5. 000

565. 000
0. 000
565. 000
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10, 800

300.

29, 540

10.

1, 296.

00

00

.00

00

.00

.00

.00

.00

.00

12:33: 54

AMOUNT

54, 000

1, 200.

52, 605

80.

18, 000

16, 400

900.

5,604

1, 000.

3,390

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20401-BI D
PRQIECT NHPP0503- 087 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-01300 *Renoval of End Anchorage 4.000
EACH
400. 00000
0065 202-04001 Plug Cul vert 2.000
EACH
700. 00000
0070 202- 04002 Cl ean Cul vert 2.000
EACH
4,000. 00000
0075 203- 00060 Enbanknment Material (Conplete In Place) 20, 440. 000
cY
25. 00000
0080 203-01100 Proof Rolling 40. 000
HOUR
110. 00000
0085 203-01140 Rol i ng 20. 000
HOUR
90. 00000
0090 203-01500 Bl adi ng 60. 000
HOUR
140. 00000
0095 203-01510 Backhoe 40. 000
HOUR
150. 00000
0100 203-01550 Dozi ng 40. 000
HOUR
180. 00000
0105 203-01594 Conbi nati on Loader 40. 000
HOUR
110. 00000
0110 203-01597 *Pot hol i ng 40. 000
HOUR

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000

10, 453. 000
5, 444. 000
15, 897. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

4. 000
6. 000
10. 000

11. 500
0. 000
11. 500

0. 000
0. 000
0. 000

31. 000
0. 000
31. 000
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136, 100

140.

900.

.00

.00

.00

00

.00

.00

00

00

.00

.00

.00

12:33: 54

AMOUNT

1, 600.

1, 400.

8, 000

397, 425

110.

420.

1, 500.

2,070

7,440

00

00

00

00

00

.00

00

00

00

.00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01622

0120 203-02330

0125 206- 00000

0130 206-00100

0135 206-00520

0140 207-00205

0145 207-00210

0150 208-00002

0155 208-00020

0160 208-00045

0165 208-00053

C20401
20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Laborer

Structure Excavation

Structure Backfill (Cass 1)

Filter Material (Cl ass B)

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout Structure

*Storm Drain Inlet Protection (Type |) (84 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
170. 00000
40. 000
HOUR
60. 00000
331. 000
cy
40. 00000
259. 000
cy
65. 00000
12. 000
cy
140. 00000
3, 362. 000
cy
5. 00000
3, 362. 000
cy
4. 00000
1, 100. 000
LF
5. 00000
1, 900. 000
LF
2.00000
2.000
EACH
1, 500. 00000
15. 000
EACH

200. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 5065.
. 000
3, 362.

1, 480.
. 000
1, 480.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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9, 840

3,428

3,475

.00

.00

00

.00

.00

.00

00

00

.00

.00

.00

12:33: 54

AMOUNT

13, 240

4,260

13, 448

5, 265

2,960

.00

.00

00

.00

.00

00

00

00

00

.00

.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 208-00207 Erosi on Control Managenent 90. 000 21.000
DAY 11. 000 4, 400. 00
400. 00000 32.000 12, 800. 00
0190 210-00011  *Reset Mailbox Structure (Type 1) 11. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0200 210-00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 210-00820 Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 6. 240 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0220 212-00032  *Soil Conditioning 6. 240 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00004 *Mil ching (Weed Free Straw) 6. 240 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0230 213-00061 *Mul ch Tackifier 1, 248. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0235 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 000. 000 0. 000
Cl ass
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0240 240-00000 *W1dlife Biologist 30. 000 13. 000
HOUR 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0245 240- 00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0250 304-06000  Aggregate Base Course (Cl ass 6) 11, 908. 000 935. 200
TON 1, 547.790 35, 599. 17
23. 00000 2,482.990 57,108. 77
0255 304-09014  Aggregate Base Course (Special) 1, 560. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0260 403-00720 Hot M x Asphalt (Patching) (Asphalt) 559. 000 56. 700
TON 53. 350 6, 402. 00
120. 00000 110. 050 13, 206. 00
0265 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 13, 599. 000 0. 000
TON 567. 430 49, 366. 41
87. 00000 567. 430 49, 366. 41
0270 411-10255 Enulsified Asphalt (S| ow Setting) 3, 939. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 420-00112  Geotextile (Drainage) (Cass 1) 230. 000 0. 000
Sy 0. 000 0. 00

3. 00000 0. 000 0. 00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113  Geotextile (Drainage) (C ass 2) 116. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0285 506-00206 Riprap (6 Inch) 12. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 506-00209 Riprap (9 Inch) 52. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0295 506-00218 Riprap (18 Inch) 18. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 601-01050 *Concrete Class B (Wall) 17. 000 0. 000
cY 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0305 601-03030 *Concrete Class D (Box Culvert) Box Cul vert 155. 000 0. 000
cY 45. 800 50, 380. 00
1, 100. 00000 45. 800 50, 380. 00
0310 601-06150 Concrete (Patching) 50. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24,749. 000 0. 000
LB 12, 616. 200 25,232.40
2.00000 12, 616. 200 25,232. 40
0315 MATERI AL ALLOWANCE Rei nforcing Steel for CBC 9, 667. 467
Ext ensi ons
LB -9, 667. 467 -15,951. 32
1. 65000 0. 000 0. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 191. 000 0. 000
LF 191. 000 22,920. 00
120. 00000 191. 000 22,920. 00
0325 603-01240 24 Inch Reinforced Concrete Pipe 97. 000 97. 000
LF 0. 000 0. 00

126. 00000 97. 000 12,222.00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 603-01360 36 Inch Reinforced Concrete Pipe 389. 000 256. 000
LF 128. 000 32, 000. 00
250. 00000 384. 000 96, 000. 00
0335 603-01720 72 Inch Reinforced Concrete Pipe 88. 000 0. 000
LF 88. 000 52, 800. 00
600. 00000 88. 000 52, 800. 00
0340 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 77.000 32. 000
LF 40. 000 6, 800. 00
170. 00000 72.000 12, 240. 00
0345 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 72.000 32.000
LF 40. 000 12, 800. 00
320. 00000 72.000 23, 040. 00
0350 603-05018 18 Inch Reinforced Concrete End Section 12. 000 0. 000
EACH 12. 000 21, 600. 00
1, 800. 00000 12. 000 21, 600. 00
0355 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0360 603-05036 36 Inch Reinforced Concrete End Section 6. 000 5. 000
EACH 1.000 3, 000. 00
3, 000. 00000 6. 000 18, 000. 00
0365 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2. 000 1. 000
EACH 1. 000 2,500. 00
2, 500. 00000 2.000 5, 000. 00
0370 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0375 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0380 604-00505 Inlet Type D (5 Foot) 4. 000 0. 000
EACH 4.000 20, 000. 00

5, 000. 00000 4. 000 20, 000. 00



CONTI D

ROADWAY

CAT NO0200

0385 605-00060

0390

606- 00301

0395

606- 02005

0400

607- 00005

0405

607-00010

0410

607- 01100

0415

607-11525

0420

607- 60116

0425

607-60120

0430

612- 00001

0435 612-00003

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

6 Inch Perforated Pipe Underdrain

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Plastic)

*16 Foot

Gate

*20 Foot

Gate

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LF
80. 00000
1, 025. 000
LF
41. 00000
6. 000
EACH
5, 000. 00000
38. 000
EACH
220. 00000
22.000
EACH
280. 00000
7,129. 000
LF
4. 00000
500. 000
LF
3. 00000
5. 000
EACH
480. 00000
2.000
EACH
530. 00000
47.000
EACH
22. 00000
25. 000
EACH

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

7.000
0. 000
7.000

5,394
0. 000
000

000

5,394

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:33: 54

AMOUNT

2, 860

1, 960

21,576

1,440

530.

.00

.00

.00

00

00

00

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0440 614-00011

0445

614- 00012

0450

614-01512

0455

614- 01522

0460

614- 01575

0465

614- 01578

0470

621- 00450

0475

625- 00000

0480

626- 00000

0485

626- 01103

0490 627-00013

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

*Sign Panel (Class |)

*Si gn Panel

(Class I1)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

* St eel

Si gn Support

* St eel

Si gn Support

Det our

Pavenent

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (Hi gh Build)

(2-1/2 Inch Round NP-40) (Post)

(2-1/2 Inch Round NP-40)(Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
SF
20. 00000
215. 000
SF
22. 00000
146. 000
LF
14. 00000
13. 000
EACH
120. 00000
268. 000
LF
19. 00000
22.000
EACH
240. 00000
200. 000
sy
56. 00000
1. 000
LS
65, 000. 00000
1. 000
LS

355, 792. 00000

1. 000

LS
14, 000. 00000
168. 000

GAL

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 375
0. 150
0. 525

0.500
0. 100
0. 600

0.334
0. 167
0.501

0. 000
0. 000
0. 000
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9, 750

35,579

2,338

.00

.00

.00

.00

.00

.00

.00

00

20

00

.00

12:33: 54

AMOUNT

34,125

213, 475

7,014

.00

.00

.00

.00

.00

.00

.00

00

20

00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0495 627-00013

0500

627- 30405

0505

630- 00000

0510

630- 00001

0515

630- 00007

0520

630- 00012

0525

630- 80001

0530

630- 80341

0535

630- 80342

0540

630- 80343

0545 630-80355

C20401

20401-BID
NHPP0503- 087

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
GAL
70. 00000
348. 000
SF
22. 00000
5, 000. 000
HOUR
21. 00000
217. 000
HOUR
60. 00000
50. 000
DAY
110. 00000
90. 000
DAY
1, 300. 00000
4. 000
EACH
900. 00000
22.000
EACH
10. 00000
58. 000
EACH
12. 00000
2.000
EACH
50. 00000
4. 000
EACH

9, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 795.
1, 088.
2, 884.

102.
114.
. 000

17.
12.
29.

32.
23.
55.

28.
. 000
28.

. 000
. 000
. 000

. 000
. 000
. 000

500
500
000

500
500

000
000
000

000
000
000

. 000
. 000
. 000

. 500
. 000
. 500

500

500

. 000
. 000
. 000

. 000
. 000
. 000
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22, 858.

6, 870.

1, 320.

29, 900.

.00

.00

50

00

00

00

.00

.00

.00

.00

.00

12:33: 54

AMOUNT

60, 564.

13, 020.

3, 190.

71, 500.

1, 800.

85.

342.

18, 000.

.00

.00

00

00

00

00

00

00

00

.00

00



CONTI D: C20401 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0555 630-80360  *Drum Channel i zi ng Device 400. 000 84. 000
EACH 0. 000 0. 00
14. 00000 84. 000 1,176.00
0560 630-80370  Concrete Barrier (Temporary) 1, 000. 000 400. 000
LF 0. 000 0. 00
70. 00000 400. 000 28, 000. 00
0565 630-80380 *Traffic Cone 300. 000 40. 000
EACH 0. 000 0. 00
1. 00000 40. 000 40. 00
0570 630-85010 I mpact Attenuator (Tenporary) 3. 000 1. 000
EACH 0.500 2,000. 00
4,000. 00000 1.500 6, 000. 00
0575 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70012 F/ A Asphalt Pavenent Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70018 F/ A Roadway Snoothness Incentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70019 F/ A Asphalt Cenent Cost Adjustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70034 F/ A Project First 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20401-BI D ESTI MATE RUN 10/ 07/ 2019
PRQIECT: NHPP0503- 087 ESTI MATE NO 0003 12:33: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700- 70060 F/ A Adjust Utilities 55, 000. 000 22,673. 040
FA 0. 000 0.00
1. 00000 22,673. 040 22,673.04
0610 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4,563, 781.00 $ 636,293.36$ 1,628, 192. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0620 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0625 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 38, 000.00 $ 0.00% 38, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,601, 781.00$% 636, 293.36$ 1, 666, 192. 82



